Weekly Construction Update

Feb 9 - 13, 2015

Our Commitment to a Safe Work Environment

. Air quality, temperature, humidity, sound levels and vibration in the

Capitol building are continually monitored by the construction team.

. Expanded testing was recently conducted to more thoroughly
ensure the air quality of the Capitol’s public areas. Results
determined that air quality meets or exceeds all regulatory
standards.

. Additionally, equipment is being located away from building air
intakes to minimize odors .

Reminder - Free Charging
Stations Now Available!

* Recharge your laptops, cell phones,
and tablets at any of the four
locations throughout the Capitol.

* Rathskeller (2)

e 1stfloor, North Wing (1)

» 2" Floor, near elevators (1)
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Looking Ahead - Interior

Fireproofing lower level shafts.

Mechanical floor and wall shafts will be sawcut on all floors.
Steel and new HVAC ducts will be installed in the new shafts.
Masonry repairs will continue in the basement.

Looking Ahead - Exterior

Quadriga level: Marble and masonry repairs are nearing completion.
South fagade: All windows have been removed on south fagade except
areas occupied by tenants. These will'be removed after session.

West Wing: Demolition will continue on the south facade. Scaffolding
will be removed from the north fagade in early February.

North Wing: Scaffolding will be removed starting this week.

The last shipment of capitals , the.crowning features-on columns, for the
West Wing have arrived. It will take:about three weeks to install and
blend them into existing marble spaces--

_leh Did you know? Approximately 2,000 square feet of concrete is poured (')

innesotg) every weekin the Capitol.
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Quick Links

To view or download
Duing the 2015 Logslave Session il e e full-page maps by floor,
click a link below. Events and Rallies

Capitol Complex Events Calendar
Alternate Indoor Venues (PDF)

Public Access Maps -,‘,'?:, Minnesota State Capitol

Basement/Tunnel
Accessibility, Parking, Dining
Ground F|OOF Capitol Restoration Website
e e First Floor Attending a Hearing
- Legislative Meeting Calendar
Second Floor Tours
. Minnesota Historical Society
Third Floor Behind-the-Scenes Photos on Flickr
- i . Getting Around
s You can also view or download What’s Open/What's Closed (PDF)
s the Floor Maps flyer seen at left Department Relocation List (PDF)
"'\:\ \\ ‘ = (all five floors on one page). Public Safety During Construction (PDF)
s Hmin 12 Areas of Refuge Maps (PDF)
o Capitol Complex Tenant Inquiries Press Inquiries
QueStlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
Department of Administration Department of Administration
CommentS? cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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Above: The basement floor is ready for a concrete pour.

Right: Waterproofing material has been installed on the loggia (the balconyon
the second floor).

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

min Please plan for extra time to get to your destination(s) during this (')
i""esnta historic restoration project. JE DUNN-
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